

Formula 1 Forecast: Build Your Grid

Milestone #: 3

Date: 3 Feb, 2026

Group Number: 61

Name	Student Number	CS Alias (Userid)	Preferred E-mail Address
Ben Faraone	66092446	bfaraone	bfaraone920@gmail.com
Evelyne Kosgei	95129847	ekosgei	evelynecosge99@gmail.com

By typing our names and student numbers in the above table, we certify that the work in the attached assignment was performed solely by those whose names and student IDs are included above.

In addition, we indicate that we are fully aware of the rules and consequences of plagiarism, as set forth by the Department of Computer Science and the University of British Columbia

Project Description

The domain of our project is in Sports, Fan Engagement and Community Building. Implementing a Formula 1 prediction platform providing Users with the chance to predict outcomes of race weekends throughout the formula 1 season, earning points based on accuracy. Additionally, the application will allow multiple users to compete together by comparing their scores.

Timeline for the project: Beginning from March 7 to April 8

- 1) **March 7 – March 10.** Write tests for the API endpoints to ensure that the API responses are correctly parsed and that the required data fields (such as season, track name, session type, and results) are retrieved reliably.
 - **Evelyne:** Write unit tests for API response parsing and validation of required fields.
 - **Ben:** Create test cases for endpoint behavior and ensure correct data retrieval across different API scenarios.
- 2) **March 10 – March 15.** Implement backend endpoints that expose this data to the application, allowing the frontend and other backend components to request race sessions, results, and related information. The following endpoints have been identified as important for this stage:
 - **Evelyne:** Retrieve general race information (participants, the course, the date, teams, and any qualifying information)
 - **Evelyne:** Retrieve detailed racer information
 - **Ben:** Retrieve detailed course information
 - Fetch odds, and predictions calculated from our backend.
- 3) **March 15 – March 23.** Connect the backend to the F1 API so that it can fetch, process, and store the relevant data in our database for later use by the application.
 - **Evelyne:** This data is not being directly copied into our database, but being refactored and modified to fit the predictions based setting of the project
 - **Ben:** The stage includes building a basic predictions engine (to be refined later), and an algorithm to determine relevant categories to make predictions.
 - **Evelyne:** This also means we must create another endpoint to expel prediction data (detailed version)
- 4) **March 23 – March 27.** Integrate a basic frontend interface that provides a visual representation of the current data stored in the system, including sessions, predictions, and results.
- 5) **March 27 – April 1.** Add functionality that allows users to create predictions across all supported categories and update the system to reveal and display points as they are calculated and stored.
 - **Evelyne:** Add an endpoint to post predictions

- 6) **April 1 – April 8.** Extend the database to support user accounts and implement a mechanism to associate predictions with specific users, ensuring that predictions and scores can be tracked individually.
- **Evelyne:** Methods to query other users to compare results and scores
 - **Ben:** More posting to a new endpoint to keep track of user data
 - **Ben:** Means we must implement an extremely primitive login field